West Lake Landfill SF Site OU1 (ITR) - EPA Region VII Monthly Report

| p2#: 445793

Bill No.: 1AG No.:DW9695864601 IAG Exp. Date: 30-Dec-2016
Reporting Period:| From: To: EPA RPM: USACE PM:
02 Jan 2015 02 Feb 2015 Brad Vann Robyn Kiefer
Work Performed
Narrative * None, awaiting receipt of the Responsible Party’s (RP’s) first deliverable
Meetings ¢ None, awaiting receipt of the RP’s first deliverable
Key Milestones| »  None, awaiting receipt of the RP’s first deliverable
Completed
Projected Work
Narrative e Receive first EPA charge statement for ITR reviewers and prepare review plan based upon
charge statement
¢ Receive RP’s first deliverable, complete ITR, and submit ITR report
Meetings e Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement
Key Milestones | ¢  Receipt of first RP deliverable and completion of ITR on first deliverable
Forthcoming

Issuey Challenges/Risks

Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review

Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and
prepare review plan prior to start of ITR, and ensure designated resources are available for
review effort.

s None
IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 0 888.15 309,163.85 310,052

Note: This is an ishouseaction,therefore no contractor expenditures

Scope of Work Summary

PERFORM PROJECT

PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILEIDWREA 1, BRIDGETON, MO AND

PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTFS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT INFORM THE PUBLIC OF THE ITR PROCESS AND
RESULTS OF THE ITRs.
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Project Development Team

Name Org Phone
Robyn Kiefer CENWKPM-M 816-389-3615
Susan Adams CEMVSCE-CF 314-422-7205
Paul Speckin CENWKED-EG 816-389-3592
Jon Rankins CEMVSHP 314-260-3933
Robin Parks CEMVSED-GT 314-436-7237
Dave Evans CEMVSPM-PR 314-260-3939
Brad Vann EPA R7 RPM 913-551-7611
ElectronicDeliverable February 6, 2015
Robyn Kiefer Date
Project Manager
816-389-3615
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